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Report number: 3340011G-43
Date: July 08, 2016 01:13 PM

Status

7/8/2016 (Friday) – CDM Smith, CEI, and Ramboll Environ on-site. Fencing contractors continued permanent fencing installation.

Details of Construction Activities

0545 to 0600 - Ramboll Environ (Eric Emery), CEI (John Castellani), and CDM Smith ) on-site. 
0615 - Apex fencing contractors on-site.
0620 - CEI conducts health and safety meeting.
0625 to 1330 - Fencing contractors continued permanent fencing installation and demob of temporary fencing. This task is expected to take
one additional day (3 days total), with installation complete on Saturday 7/9.
0730 - CDM Smith  off-site.
1345 - Ramboll Environ and CEI off-site.

The Week Ahead

Saturday 7/9, and Monday 7/11
Continue site restoration efforts and demobilization:
- Continued removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete

Tuesday 7/12
- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days. 
- Demobilization of trailer

Wednesday 7/13
- Complete upland restoration
- Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔ ✔
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Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘ ✔

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘ ✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔ ✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘ ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘ ✔

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘ ✔

EPA Oversight 
[CDM Smith] @cdmsmith.com

✔ ✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘ ✔

EPA Oversight 
[CDM Smith] @cdmsmith.com

✘ ✔

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘ ✔

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘ ✔

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘ ✔

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘ ✔
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Operator 
[Creamer Environmental, Inc.]

Operator 1 ✘

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✔

Visitors

Apex, Inc. support vehicles for demob of temporary fencing

Equipment On-Site 

None, aside from trailer, trailer generator, and fencing installation equipment

Material Tracking

No material was delivered today, and no material was placed today. 
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A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description

Existing Conditions

✔ SITE
RESTORATION [41.1]
July 08, 2016

(see pics below)

Fence posts along southern sheet pile wall (facing E)

 

Apex removing temporary fencing (facing NE)

Chain link installed along southern sheet pile wall (facing E)

 

Chain link installed along northern and eastern sheet pile walls
(facing NE)

Testing and Monitoring

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Final signed and stamped survey drawings for stone placement are attached with this daily report.

Documents

Description Status Date Responsible
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Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
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Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani
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Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Report created by nsteenhaut@ramboll.com
7 / 8



Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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